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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Wednesday, May 4, 2011 REPORT NO. 095
WEATHER | Sunny, light-to-moderate wind from east TEMPERATURE L:55° H:75°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
6 — USA Environment (USA) LaBarge Property TxDOT ROW/SJRWP
10 — Shirley & Sons Komatsu PC300LC Excavator (2) Cat Long Reach Excavator (idle)

Komatsu PC200LC Excavator Cat 930 Loader (idle)

Komatsu D61 Dozer Cat D5 Dozer (idle)

Deere 624) Front-end Loader Water Truck

Deere 644) Front-end Loader Barge-Mounted Excavator (2)

Crane ‘Jim Dandy’ Tug Boat

Work boat with winch Jon Boat

Aggregate Transport Barge

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.
14:25 SG-03 23

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

08:00

08:10

08:15

08:45

10:20

13:45

14:10

14:25

Randy Brown (Anchor QEA) on-site at the Admin area; USA crew already on-site.
R. Brown conducted tailgate health and safety briefing; main topic was slip/trip/fall hazards.

Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA):
e Maintenance of land-based equipment
e Place Armor Cap C rock in the Eastern Cell as soon as tide level rises enough to permit barge access

R. Griffith (USA) reported that the tide level is too low for the barge-mounted excavator to reposition itself
to the next rock placement location; therefore water-based rock placement is delayed until the afternoon.

Randy Brown and John Laplante (Anchor QEA) had a telephone conversation with Valmichael Leos (USEPA)
about proposed construction activities the Western Cell. V. Leos has received a copy of USA’s revised
approach to the Western Cell; he stated that resuming construction in the Western Cell according to the
methods outlined in the revised approach is not contingent on USEPA review or approval of the work plan.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Barges positioning themselves in the Eastern Cell for Armor Cap C placement

Barges have reached their target positions, and began placement of geotextile and Armor Cap C rock in the
Eastern Cell.

SG-03 tide gauge reading = 23 inches.

0 O
90023836




ANCHOR
QEA &=

DAILY REPORT

PAGE 2 OF

14:30 R. Brown mobilized to the Admin area.

15:15 USA crew arrived at the Admin area for end-of-day storage of equipment.

15:30 R. Griffith (USA) reported that the aggregate transport barge has been unloaded and is in transit to the
LaBarge Property; the aggregate transport barge will be loaded but will not return to the Eastern Cell until
tomorrow morning (May 5, 2011). R. Griffith and C. Garcia (USA) met to discuss upcoming construction

activities in the Western Cell.

16:00 R. Brown departed the Admin area, off-site for the day.

Summary of Progress on this Date:

e Placed Armor Cap C rock in the Eastern Cell (water-based operations)
e Maintenance of land-based equipment
Note: water-based rock placement activity was delayed until approximately 2:00 p.m. due to low tide level.

Persons On-site on this Date:

USEPA — Valmichael Leos

Anchor QEA — Randy Brown

USA Environment — Cesar Garcia, Ron Griffith, lan Moscoso, and 3 crew
Shirley & Sons — 10 crew

Cover Material Delivery Summary as of this Date:

. St?ne . Delivered 5/4 D(.el.lver.y Preceding Total Delivered for
Material Size Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 0 weigh tickets 14,944 14,944 (120%)
Armor Cap B/C 6” ton 0 weigh tickets 1,926 1,926 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,643 20,643 (78%)
Cover Material Placement Summary as of this Date:
. Stf)ne . Placed 5/4 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton 0 contractor measure 11,509 11,509 (92%)
Armor Cap B/C 6” ton 0 contractor measure 1,926 1,926 (16%)
Armor Cap C 6” ton 200 contractor measure 5,508 5,708 (53%)
Armor Cap D 8” ton 0 contractor measure 18,186 18,186 (69%)
All Types: 37,329 (60%)
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PHONE LOG:

10:20 Randy Brown and John Laplante (Anchor QEA) had a telephone conversation with Valmichael Leos (USEPA)
about proposed construction activities the Western Cell. V. Leos has received a copy of USA’s revised
approach to the Western Cell; he stated that resuming construction in the Western Cell according to the
methods outlined in the revised approach is not contingent on USEPA review or approval of the work plan.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

1 photo (descriptions provided underneath photo)

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown

HRS

DATE

5/4/11

(Signature on Hardcopy)

Photo 1 — Placing Armor Cap C rock in the Eastern Cell.
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